



**The European Union's Tacis TRACECA programme
for Armenia, Azerbaijan, Bulgaria, Georgia, Kazakhstan, Kyrgyzstan, Moldova,
Romania, Tajikistan, Turkey, Turkmenistan, Ukraine, Uzbekistan**

EUROPEAID/126298/C/SER/MULTI

Strengthening Transport Training Capacities in NIS Countries

Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic,
Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan

Interim Progress Report 4

Februari 01 2010 – Juli 31 2010



This project is funded
by the European Union




A project implemented by
NEA and its partners STC,
TRADEMCO and Wagener &
Herbst Management
Consultants



This Project is funded
by the European Union



Report cover page

Project Title:	Strengthening of Transport Training Capacities in NIS countries (TRACECA)	
Project Number:	EUROPEAID/126298/C/SER/MULTI	
Country:	Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	
Name:	Partner TRACECA Intergovernmental Commission, Permanent Secretariat	Contractor Consortium led by NEA Transport Research and Training (The Netherlands)
Address:	8/2 General Aliyarbekov Str. AZ-370 000 Baku Azerbaijan	NEA Head office in the Netherlands: Bredewater 26, P.O. Box 276 2700AG Zoetermeer The Netherlands
Tel. Number:	+ 994 12 982 718	+ 31 79 322 2383 (NEA office)
Fax number:	+ 994 12 986 426	+ 31 79 322 2382 (NEA office)
Telex number:		
Contact persons:	Zhanoro Satybaldyev Secretary General of the Permanent Secretariat of the TRACECA Intergovernmental Commission	Team Leader: René Meeuws
Signatures:		

Date of report: August 2010
Reporting period: February 01, 2010 – July 31, 2010
Author of report: René Meeuws, Team Leader





This Project is funded
by the European Union



Table of Contents

Report cover page	2
1 Project synopsis	4
2 Summary of project progress since the start	7
2.1 A chronological overview of main visits and meetings.....	7
2.2 Synthesis of project results	7
2.3 Project administration.....	9
3 Summary of project planning for the period August 1 – December 31, 2010.....	10
4 Project progress in the reporting period	11
4.1 A chronological overview of main visits and meetings.....	11
4.2 Status of achievement of project objectives	14
4.3 Project Administration	18
5 Project planning for next reporting period.....	19
5.1 Project Planning.....	19
5.2 Recommendations for further activities	19
Annex 1 Project Interim Report	22
Annex 2 Resource Utilisation Report.....	26
Annex 3 Output Performance Report	27
Annex 4 Plan of Operations for the next period.....	28
Annex 5 List of visits and meetings; July 2008 – July 2010.....	33
Annex 6 List of contacted persons; July 2008 – July 2010	42
Annex 7 Participants National Seminars February-July 2010.....	48
Annex 8 Programme for Final Meeting.....	64





This Project is funded
by the European Union



1 Project synopsis

Project Title:	Strengthening of Transport Training Capacities in NIS countries (TRACECA)
Project Number:	EUROPEAID/126298/C/SER/MULTI
Country:	Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan

Overall project objectives: The overall objective of the project is to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries.

Specific project objectives: The purpose of this project is to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

Planned outputs:

- (1) Various assessment reports on existing curricula and course contents on transport planning techniques and tools; investment appraisal; pedagogical skills, teaching methods and curricula development methods; multimodal transport and interoperability.
- (2) Curricula and course materials on transport planning techniques and tools; investment appraisal; pedagogical skills, teaching methods and curricula development methods; standardised curricula on multimodal transport and interoperability.
 - Higher educational institutes in TRACECA countries have updated curricula / course contents in transport planning; investment appraisal; multimodal transportation and interoperability.
 - Developed training toolkits.
- (3) Trained teaching staff in transport planning techniques and tools; investment appraisal; pedagogical skills, teaching methods and curricula development methods; multimodal transport and interoperability.
 - More than 250 teaching staff members of transport training entities and more than 500 young scientists/students are familiar with state-of-the-art research of sustainable transport policy, planning and appraisal tools including multimodal transportation and interoperability.
 - Minimum 24 teachers/lecturers through direct regional training and 180 teachers/lecturers through national training have participated in pedagogical courses.
- (4) 7 regional training measures.
- (5) National training measures on a country-to-country basis.





This Project is funded by the European Union



(6) Feasibility study for the establishment of a network of regional connections for advanced transport training in the TRACECA region.

(7) Implementation of network of regional connections for advanced transport training in the TRACECA region.

Project Activities:

Phases	Tasks
0. Inception	<ul style="list-style-type: none"> Task 0: Inception
1. Familiarise teaching staff and students with latest transport planning (TP) techniques and tools	<ul style="list-style-type: none"> Task 01: Review course contents and curricula TP Task 02: Raise awareness for state-of-the-art techniques TP Task 03: Develop course materials TP Task 04: Training teaching staff TP Task 05: Improve curricula and course contents and liaise with post-graduate departments TP Task 06: Assist in course development for transport simulation and forecasting software
2. Familiarise teaching staff and students with investment appraisal (IA) techniques and tools	<ul style="list-style-type: none"> Task 07: Review course contents and curricula IA Task 08: Raise awareness for state-of-the-art techniques IA Task 09: Develop course materials IA Task 10: Training teaching staff IA Task 11: Improve curricula and course contents and liaise with post-graduate departments IA
3. Improve pedagogical skills, teaching techniques (TT) and curricula development methods	<ul style="list-style-type: none"> Task 12: Review teaching methods Task 13: Training teaching staff TT Task 14: Support training by post graduate departments TT Task 15: Provide access to online libraries and other training materials TT Task 16: Training assessment evaluation TT
4. Develop departments/chairs for multimodal transport (MT) and interoperability	<ul style="list-style-type: none"> Task 17: Review course contents and curricula MT Task 18: Adaptation course contents and curricula MT Task 19: Symposium incl. field studies/excursions MT Task 20: Assist in introducing altered course contents MT
5. Appraisal for establishment regional links for advanced transport training	<ul style="list-style-type: none"> Task 21: Assess regional experiences in training and research platforms Task 22: Organise discussions on establishing regional platforms and networks on training Task 23: Carry out feasibility study on development of regional connections in the field of transport training Task 24: Disseminate cooperation opportunities with European training institutes



This Project is funded
by the European Union



Project starting date: 31 July 2008

Start date of activities: 31 July 2008

Project duration: 24 months

Planned inputs: 300 man-days Team Leader and Transport Planning Training Expert
240 man-days Transport Economics Training Expert
200 man-days Multimodal Transportation Training Expert
200 man-days Pedagogical Expert
1200 man-days Short-term senior experts
Organisation of local support points in the beneficiary countries

Project implemented by: NEA Transport Research and Training (The Netherlands) and its partners in the consortium:
Wagener & Herbst Management Consultants (Germany)
TRADEMCO (Greece)
Shipping and Transport College Rotterdam (The Netherlands)





This Project is funded
by the European Union



2 Summary of project progress since the start

2.1 A chronological overview of main visits and meetings

Annex 5 shows a chronological overview of the main visits and meetings held since the beginning of the project. The main purposes of these visits were to create support for the project and to actively engage stakeholders in the process of developing and implementing new curricula and building-up a regional network of institutions, professionals and trainers in the field of transport education in the TRACECA region. Also many training events and seminars have been organized since the start of the project. It goes without saying that the mentioned visits and meetings also contributed to the co-ordination of this complex project.

2.2 Synthesis of project results

The project is creating a regional network of higher educational institutes and universities to exchange information on the development and use of new developed curricula in the field of transport planning, investment appraisal and multimodal transportation in the TRACECA region. In order to strengthen the political dimension of the TRACECA corridor and to apply the new developed methodologies and techniques, the project is also involving both TRACECA National Secretaries and Ministries of Transport as they are crucial for the achievement of the project goals. The final goal would be that the methodologies and tools developed on transport planning, investment appraisal and multimodal transport will be used and be put into practice.

The support programme for the transport higher educational institutes in the TRACECA region is highly welcomed, in particular by the individual universities, but also by various Ministries, which are looking for new concepts of transport planning and project appraisal. Particular interest was shown in the capacity development components of the project of training of trainers and development of interactive training materials in an e-learning environment. The four regional training events in Tbilisi, Georgia; Istanbul, Turkey; Germany/The Netherlands; and Chisinau, Moldova were a success. With the organisation of such regional training events, it became more and more clear that there was an imminent need for a platform for exchange of experiences and information about curricula development, training methodologies and course materials in the fields of transport planning, investment appraisal of transport infrastructure projects and multimodal transportation. In particular the interactive nature of the events was highly appreciated, which provided the participants the opportunity to discuss their problems openly with others from other universities. Basic curricula and training materials have been developed for the following training courses:

- *Transport planning technique and tools - traffic forecasting and simulation*
- *Economic and financial appraisal techniques including Cost Benefit Analysis and Environmental Impact Assessment*
- *Multimodal transport and interoperability*

The fourth regional workshop produced new concepts for developing curricula, teaching methods and setting-up e-learning environments for training.

In the period February-May 2010, *eight national dissemination seminars* have been held in *Azerbaijan, Armenia, Georgia, Tajikistan, Ukraine, Moldova, Uzbekistan and Kazakhstan*. Due to local circumstances it was not possible to organise a national seminar in the Kyrgyz Republic. In total more than 150 experts participated in these national seminars. The main objective was to discuss the deliverables of the project and the possible use of the deliverables by the higher





This Project is funded
by the European Union



educational institutes and universities in the countries. Many countries have made an effort to fine tune the curricula and training materials to their specific needs.

Several special reports have been produced. A report with the title "Curricula Appraisal Report" under separate cover made integral part of Interim Report 3. This report, which was elaborated by the project team aims to give an overview of the development stage of the recipient institutions in the application of the Bologna Process¹ and in the integration of "Transport Planning" (TP), "Investment Appraisal" (IA) and "Multi Modal Transport" (MMT) modules into the education process.

There is a wide range of universities, faculties and training institutes in the TRACECA region. Some of these universities are mode specific organized: aviation; railways; maritime; roads, etc. The engineering aspects of transport are widely covered. Many curricula also present general disciplines as history, philosophy, national and foreign languages, mathematics, physics, etc. However, there is a strong need for more economic and financial approaches towards transport infrastructure investment planning as financial resources become more and more a constraint for implementation of transport infrastructure projects and the 'value for money' concept is getting more acceptance among the relevant authorities in the TRACECA countries. As such, ready made training curricula on transport planning, investment appraisal and multimodal transportation and interoperability were rarely found. Many universities and faculties have showed their interest. Gradually a core group of universities is emerging from different TRACECA countries which are showing real interest in changing and/or introducing the new curricula and applying the new teaching methods including e-learning. This is also related with the overall restructuring process of the higher education system in the TRACECA region towards a Bachelor-Master structure along the lines of the Bologna process, which hopes to achieve a common European Higher Education Area by 2010.

The integration of the newly developed curricula in this restructuring process, however, will take more time than the initial two years planned for the project to enable at least some universities to bring the necessary changes in their curricula and to integrate the project deliverables as much as possible. Tailor-made technical assistance is also needed as the requirements and guidelines from Ministries of Education differ from one country to another. Also some universities are in a restructuring process of their training curricula developing the new Bachelor-Master structure. Taking this into account, the project has come at the right time and really addresses the needs of the higher education institutes and universities in the region.

During visits to higher education institutes and universities, but also at the regional training events, the establishment of a network of regional connections for advanced transport training has been widely discussed and promoted. This network in the TRACECA region has been developed along the temporary website www.tracecatraining.org. The contents of this website will be transferred to the TRACECA website. On this website most training materials developed within the framework of the project have been made available. It has been divided into two sections: a public domain with the paper-based versions of the training materials containing also other relevant project information; and a restricted area for e-learning purposes. Access to this part of the website has been only through username and password and was provided by the project management. All participants of the training programmes have received access to this restricted part of the website. Such an interactive website may become the backbone of the network of regional connections of training institutes in the TRACECA region. In the near future, it is planned to organize regular conferences for disseminating and exchanging relevant information among this network.

¹ The purpose of the **Bologna Process** (or **Bologna Accords**) is to create the [European higher education area](#) by making [academic degree](#) standards and quality assurance standards more comparable and compatible throughout [Europe](#), in particular under the [Lisbon Recognition Convention](#). The Bologna Process currently has 46 participating countries, whereas there are only 27 Member States of the EU. While the [European Commission](#) is an important contributor to the Bologna Process, the [Lisbon Recognition Convention](#) was actually prepared by the [Council of Europe](#) and members of the Europe Region of [UNESCO](#).





This Project is funded
by the European Union



Also a TRACECA regional atlas of transport and trade flows has been produced. This atlas is a complement to the developed training materials.

2.3 Project administration

Project management structure

The project is carried by the following team of Key Experts:

- Team Leader and Transport Planner Trainer Expert: René Meeuws
- Transport Economics Training Expert: Norbert Wagener
- Multimodal Transportation Training Expert: Cas van der Baan
- Pedagogical Expert: Mikhail Prokofiev

Furthermore, a large pool of international, regional and local experts is involved.

Local and regional support points

A regional project office was established in Almaty, Kazakhstan with a training coordinator, Irina Starkova. Furthermore, a regional office has been established and a regional coordinator is operating in Kiev, Ukraine. Also in Tbilisi, Georgia a regional coordinator is carrying out coordinating tasks for the project.

Extension of the project until December 31, 2010

The project has been extended by five months and will be completed by December 31, 2010.





This Project is funded
by the European Union



3 Summary of project planning for the period August 1 – December 31, 2010

The main milestones of the project in terms of events, which will be organized for the remainder of the project, are the following:

<i>Topic</i>	<i>Duration</i>	<i>Type of event</i>	<i>Date</i>
Final meeting	1 day	Dissemination	November 2010
Transfer project website to TRACECA			November 2010
Submission Draft Final Report			November 30, 2010
Submission Final Report			December 2010

The following outputs are planned:

- (1) Final meeting to present project results and discuss conclusions and recommendations for further activities, in particular on the establishment of a network of regional connections for advanced transport training in the TRACECA region. A detailed programme for this meeting can be found in Annex 8.
November 2010
- (2) Transfer website www.tracecatraining.org to TRACECA website
November 2010



This Project is funded
by the European Union



4 Project progress in the reporting period

4.1 A chronological overview of main visits and meetings



This Project is funded
by the European Union



February 1-6, 2010	Visit to Kazakhstan	Preparation national seminars	<i>René Meeuws, Elizabeth van Groll, Irina Starkova</i>
<i>February 16-19, 2010</i>	<i>National seminar Azerbaijan</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Nina Nesterova, Irina Starkova</i>
<i>March 1-3, 2010</i>	<i>National seminar Armenia</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Nina Nesterova, Irina Starkova</i>
<i>March 3-5, 2010</i>	<i>National seminar Georgia</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Irina Starkova</i>
<i>March 17-19, 2010</i>	<i>National seminar Tajikistan</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Norbert Wagener, Irina Starkova</i>
<i>April 12-14, 2010</i>	<i>National seminar Ukraine</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Mikhail Prokofiev, Cas van der Baan, Tetyana Jacobs, Irina Starkova</i>
<i>April 14-16, 2010</i>	<i>National seminar Moldova</i>	National training measure Dissemination project results; discussion on future co- operation	<i>René Meeuws, Mikhail Prokofiev, Cas van der Baan, Tetyana Jacobs, Irina Starkova</i>
April 26-27, 2010	Meeting with Eva Molnar, Director Transport UN ECE in Geneva	Dissemination project results to UN ECE	<i>René Meeuws</i>
April 28-29, 2010	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office/ participation EIB conference	Discussion on progress project; participation in EIB Conference	<i>René Meeuws</i>





This Project is funded
by the European Union



May, 4-6, 2010	National seminar Uzbekistan	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Irina Starkova
May, 6-7, 2010	National seminar Kazakhstan	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Norbert Wagener, Irina Starkova
May 17-19, 2010	Visit to Romania and meeting with Ionut Iordache	Discussion on participation Romania in project	René Meeuws
May 24-27, 2010	TRACECA meeting Antalya, Turkey	Participation in TRACECA meeting Antalya	René Meeuws, Nina Nesterova
June, 16-18, 2010	Meeting in Potsdam about preparation final seminar	Preparation final seminar	René Meeuws, Norbert Wagener, Tetyana Jacobs
June 28-30, 2010	Visit to Kazakhstan about preparation final seminar	Preparation final seminar	René Meeuws, Irina Starkova
July 6-7, 2010	TRACECA IDEA workshop in Brussels	Participation in IDEA workshop on transport modeling for TRACECA	René Meeuws





This Project is funded
by the European Union



4.2 Status of achievement of project objectives

Overall project objectives: The overall objective of the project is to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries.

Specific project objectives: The purpose of this project is to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

The project is creating a regional network of higher educational institutes and universities to exchange information on the development and use of new developed curricula in the field of transport planning, investment appraisal and multimodal transportation in the TRACECA region. In order to strengthen the political dimension of the TRACECA corridor and to apply the new developed methodologies and techniques, the project is also involving both TRACECA National Secretaries and Ministries of Transport as they are crucial for the achievement of the project goals. The final goal would be that the methodologies and tools developed on transport planning, investment appraisal and multimodal transport will be used and be put into practice.

The support programme for the transport higher educational institutes in the TRACECA region is highly welcomed, in particular by the individual universities, but also by various Ministries, which are looking for new concepts of transport planning and project appraisal. Particular interest was shown in the capacity development components of the project of training of trainers and development of training materials in an e-learning environment. In the period March-October 2009 four regional training events were organized in Tbilisi, Georgia; Istanbul, Turkey; Germany/The Netherlands; and Chisinau, Moldova:

Regional Symposium in Tbilisi, Georgia on Transport planning technique and tools - traffic forecasting and simulation	March 16-20, 2009
Regional Symposium in Istanbul, Turkey on Economic and financial appraisal techniques including Cost Benefit Analysis and Environmental Impact Assessment	April 20-24, 2009
Training/study tour Netherlands/Germany on Multimodal transport and interoperability	May 11-18, 2009
Regional workshop on Pedagogical and educational methods and e-learning in Chisinau, Moldova	October 26-30, 2009

With the successful organisation of such regional training events, it became more and more clear that there is an imminent need for a platform for exchange of experiences and information about curricula development, training methodologies and course materials in the fields of transport planning, investment appraisal of transport infrastructure projects and multimodal transportation. In particular the interactive nature of the events was highly appreciated, which provided the participants the opportunity to discuss their problems openly with others from other universities. Basic curricula and training materials have been developed for the following training courses:

- *Transport planning technique and tools - traffic forecasting and simulation*
- *Economic and financial appraisal techniques including Cost Benefit Analysis and Environmental Impact Assessment*
- *Multimodal transport and interoperability*





This Project is funded
by the European Union



The fourth regional workshop produced new concepts for developing curricula, teaching methods and setting-up e-learning environments for training.

In the period *February-May 2010*, *national dissemination seminars* have been held in Azerbaijan, Armenia, Georgia, Tajikistan, Ukraine, Moldova, Uzbekistan and Kazakhstan:

<i>National seminar Azerbaijan</i>	<i>February 16-19, 2010</i>
<i>National seminar Armenia</i>	<i>March 1-3, 2010</i>
<i>National seminar Georgia</i>	<i>March 3-5, 2010</i>
<i>National seminar Tajikistan</i>	<i>March 17-19, 2010</i>
<i>National seminar Ukraine</i>	<i>April 12-14, 2010</i>
<i>National seminar Moldova</i>	<i>April 14-16, 2010</i>
<i>National seminar Uzbekistan</i>	<i>May, 4-6, 2010</i>
<i>National seminar Kazakhstan</i>	<i>May, 6-7, 2010</i>

Due to local circumstances it was not possible to organise a national seminar in the Kyrgyz Republic. In total more than 150 experts participated in these national seminars. The main objective was to discuss the deliverables of the project and the possible use of the deliverables by the higher educational institutes and universities in the countries. Many countries have made an effort to fine tune the curricula and training materials to their specific needs. Details about these national seminars can be found in Annex 6.

Several special reports have been produced. A report with the title "Curricula Appraisal Report" under separate cover made integral part of Interim Report 3. This report, which was elaborated by the project team aims to give an overview of the development stage of the recipient institutions in the application of the Bologna Process² and in the integration of "Transport Planning" (TP), "Investment Appraisal" (IA) and "Multi Modal Transport" (MMT) modules into the education process.

There is a wide range of universities, faculties and training institutes in the TRACECA region. Some of these universities are mode specific organized: aviation; railways; maritime; roads, etc. The engineering aspects of transport are widely covered. Many curricula also present general disciplines as history, philosophy, national and foreign languages, mathematics, physics, etc. However, there is a strong need for more economic and financial approaches towards transport infrastructure investment planning as financial resources become more and more a constraint for implementation of transport infrastructure projects and the 'value for money' concept is getting more acceptance among the relevant authorities in the TRACECA countries. As such, ready made training curricula on transport planning, investment appraisal and multimodal transportation and interoperability were rarely found. Many universities and faculties have showed their interest. Gradually a core group of universities is emerging from different TRACECA countries which are showing real interest in changing and/or introducing the new curricula and applying the new teaching methods including e-learning. This is also related with the overall restructuring process of the higher education system in the TRACECA region towards a Bachelor-Master structure along the lines of the Bologna process, which hopes to achieve a common European Higher Education Area by 2010. The table below presents a list of the main higher educational institutes which have been contacted by the project and participated in the implementation of the project. They have showed interest in participating actively in a regional network of higher education institutes in the TRACECA region in the field of transport education:

² The purpose of the **Bologna Process** (or **Bologna Accords**) is to create the European higher education area by making academic degree standards and quality assurance standards more comparable and compatible throughout Europe, in particular under the Lisbon Recognition Convention. The Bologna Process currently has 46 participating countries, whereas there are only 27 Member States of the EU. While the European Commission is an important contributor to the Bologna Process, the Lisbon Recognition Convention was actually prepared by the Council of Europe and members of the Europe Region of UNESCO.





This Project is funded
by the European Union



Armenia	State Engineering University of Armenia (SEUA)	Gagik Musayelyan	Dean of the Transportation Systems Faculty, Head of the Automobiles Chair.	mobsect@seua.am ; transys@seua.am +37410 582330; +37493 885193
Armenia	Armenian State Agrarian University (SAUA)	Norik A. Bazikyan	Dean of Engineering Faculty, Head of Farm Mechanization and Transportation Chair.	n.bazikyan@mail.ru +37410567979 +37410 651716 +37493 253200
Azerbaijan	Azerbaijan Technical University	Mr. Sulhaddin K. Gozalov	Director of Transport Academy	sssz@mail.ru +994502212868 mobile
Georgia	Georgian Technical University, Transportation Faculty	Mr. Otari Gelashvili	Dean of Faculty	+99532364035 +99599922223 mobile
Georgia	Caucasus School of Business, Caucasus University	Iremadze David	Associate Professor of Management and International Studies, Director CSB Graduate Studies	diremadze@geoeduconsulting.com
Kazakhstan	Kazakh Academy of Transport and Communications named after M. Tynyshpayev (KazATC)	Adylbek K. Botabekov	President – Rector	botabekov@rambler.ru
Kazakhstan	Eurasian National University Astana	Tazabekov Iman	Professor	+87051008360
Kyrgyz Republic	Kyrgyz State Technical University	Mr. Torobekov Bekjan	Vice rector of educational work	Bekjan2003@mail.ru
Kyrgyz Republic	Kyrgyz State University of Construction, Transportation and Architecture	Shatmanov Orozbek Toktogulovich	Director of Institute of Transportation and Communications	intranscom@gmail.com
Moldova	Technical University	Mr. Ceban Victor	Head Transport engineering and transport management	Dr_ceban@mail.md
Moldova	Transport College	Mr. Boris Rusu	Director	ctca@araxinfo.com
Tajikistan	Tajik Technical University "M.S.Osimi" Faculty of Transport	Prof. Dr. Tursunov Abdukahhoz Abdusamadovich	Dean	abdukahhoz@mail.ru +992 37 223 07 01
Turkey	Dokuz Eylul Universitesi School of Maritime Business and Management	Mrs. Güldem Cerit	Rector	gcerit@tnn.net
Ukraine	National Transport University	Mr. M. Dmytrychenko	Rector NTU	dmitrichenko@ntu.edu.ua
Ukraine	National Aviation University	Mr. Rinat M. Salimov	Prof. Vice-rector	rsalimov@nau.edu.ua
Uzbekistan	Institute for Automobile Transport and Road Construction	Mr. Abdurahim Abdurahmonov Abdurahmanovich	Vice rector for education	
Uzbekistan	Tashkent Institute for Railway Transport Engineers	Mrs. Ferusa Fusailovna Karimova	Pro-rector for education	http://www.tashit.uz +998712220401





This Project is funded
by the European Union



At the national seminars also some other higher education institutes and universities participated, which were not contacted before:.

Azerbaijan	National Aviation University	Nadzhafov Elman		
Azerbaijan	Azerbaijan State Maritime Academy	Samedov Imran		
Georgia	Georgian Aviation University	Yuri Sukhitashvili	Quality Department Professor	yuritbs@mail.ru
Kazakhstan	Almaty Railway College	Kadyrova Meruert	Head of Chair	+87771668323
Kazakhstan	KDU	Ualkhanov Baijan	Head of Chair	ualkhanov@mail.ru +87017370628

They may also participate in the regional network of transport education institutes in the TRACECA region.

The integration of the newly developed curricula in this restructuring process, however, will take more time than the initial two years planned for the project to enable at least some universities to bring the necessary changes in their curricula and to integrate project deliverables as much as possible. Tailor-made technical assistance is also needed as the requirements and guidelines from Ministries of Education differ from one country to another. Also some universities are in a restructuring process of their training curricula developing the new Bachelor-Master structure. Taking this into account, the project has come at the right time and really addresses the needs of the higher education institutes and universities in the region.

During visits to higher education institutes and universities, but also at the regional training events, the establishment of a network of regional connections for advanced transport training has been widely discussed and promoted. This network in the TRACECA region is being developed along the website www.tracecatraining.org. The contents of this website will be transferred to the TRACECA website. On this website most training materials developed within the framework of the project have been made available. It has been divided into two sections: a public domain with the paper-based versions of the training materials containing also other relevant project information; and a restricted area for e-learning purposes. Access to this part of the website has been only through username and password and was provided by the project management. All participants of the training programmes have received access to this restricted part of the website. Such an interactive website may become the backbone of the network of regional connections of training institutes in the TRACECA region. In the near future, it is planned to organize regular conferences for disseminating and exchanging relevant information among this network.

Also a TRACECA regional atlas of transport and trade flows has been produced. This atlas is a complement to the developed training materials.



This Project is funded
by the European Union



4.3 Project Administration

Project management structure

The project is carried by the following team of Key Experts:

- Team Leader and Transport Planner Trainer Expert: René Meeuws
- Transport Economics Training Expert: Norbert Wagener
- Multimodal Transportation Training Expert: Cas van der Baan
- Pedagogical Expert: Mikhail Prokofiev

Furthermore, a large pool of international, regional and local experts is involved.

Local and regional support points

A regional project office was established in Almaty, Kazakhstan with a training coordinator, Irina Starkova. Furthermore, a regional office has been established and a regional coordinator is operating in Kiev, Ukraine. Also in Tbilisi, Georgia a regional coordinator is carrying out coordinating tasks for the project.

Extension of the project until December 31, 2010

The project has been extended by five months and will be completed by December 31, 2010.



This Project is funded
by the European Union



5 Project planning for next reporting period

5.1 Project Planning

The main milestones of the project in terms of events, which are planned for the remainder of the project, are the following:

Topic	Duration	Type of event	Date
Final meeting	1 day	Dissemination	November 2010
Transfer project website to TRACECA			November 2010
Submission Draft Final Report			November 30, 2010
Submission Final Report			December 2010

The following outputs are planned:

- (1) Final meeting to present project results and discuss conclusions and recommendations for further activities, in particular on the establishment of a network of regional connections for advanced transport training in the TRACECA region. A detailed programme for this meeting can be found in Annex 8.

November 2010
- (2) Transfer website www.tracecatraining.org to TRACECA website

November 2010

The updated work plan for the project containing:

- Project Interim Report (Form 2.2)
- Resource Utilization Report (Form 2.3)
- Output Performance Report (Form 2.4)
- Plan of Operations for the next period; work programme for the months February – July 2010 (Form 1.6)

is attached in the TACIS standard format as in Annex 1, Annex 2, Annex 3 and Annex 4 to the present Report.

5.2 Recommendations for further activities

It is important that capacity development programmes in the TRACECA region in the field of transport planning and investment appraisal will be continued. We think that the project has laid the basis for such a continuation by creating and developing a regional network of higher education institutes in the region. Many universities and higher education institutes have showed interest in co-operation and establishing a regional professional network in the field of curriculum development in the field of transport planning, investment appraisal and multimodal transportation.





This Project is funded
by the European Union



The following ideas for continuation of the activities were identified by the stakeholders during the seminars, which had been organized by the project:

1. *There is a strong need for a long-term training of lecturers in the field of transport planning and investment appraisal*

During the organization of the national seminars it became clear that training of trainers takes more time. Lecturers in transport planning and investment appraisal should be trained during a longer period. It is highly recommended to organize study groups of lecturers in the three curricula that the project has developed: transport planning; investment appraisal of transport infrastructure projects; multimodal transportation and interoperability. These groups will be trained by the project and build-up a regional network of expertise in their area of specialization.

This training programme may be linked with the IDEA project and the recently established expert group on the TRACECA freight model and the GIS system for the TRACECA region.

2. *There is more time needed for tailor-made implementation at individual higher education institutes and universities*

We have tried to standardize curricula and training materials as much as possible, e.g. by building a common knowledge base on subjects in Transport Planning, Investment Appraisal and Multimodal Transportation and Interoperability. But it became obvious that the starting conditions, the specialization and the objectives of the recipient training institutions vary widely. (see reports). Because of that there is the need for more tailored activities in the regions and the countries. This can be done by TRACECA wide exchange of experiences but mainly through country related coaching and dissemination. This need simply more time in order to ensure the sustainability.

We also found that the level of curricula and contents in the new Bachelor and Master programmes differ substantially from country to country. In almost all countries there is a lack of experience in Bachelor and Master courses. Also if and how the subjects of Transport Planning, Investment Appraisal and Multimodal Transportation and Interoperability should be integrated needs more detailed consideration and discussion. The development process is connected with changes in the study programmes, the educational system and in the university structures.

3. *National indicators for transport planning and investment appraisal have to be elaborated*

It is necessary to develop complementary national-specific training materials:

- National standard specific values for Economic Investment Appraisal
- Construction costs per km rail, road, bridges etc.
- Opportunity costs of land use
- Value of time for passengers and cargo
- Costs of injured and dead persons
- Etc.

4. *Establishing a network of regional connections*

According to the Terms of Reference of the project, result 5 is that an in-depth appraisal for the establishment of regional links for advanced transport training is elaborated. This regional network should be further developed. In order to organize mutual learning and





This Project is funded
by the European Union



transfer of best practices we are presently already establishing a regional network of higher training institutions in the TRACECA region. We found out that some institutions are more advanced and more active than others. In order to bring forward the network we intend to form a core group of competence centres. This core group should take ownership and the lead in the application of new training curricula and training contents and new pedagogical methods. They could act as centres of competence in certain fields of specialization and could organize transfer within a network of scientists.

5. *Establishing structural links between higher education institutes and Ministries of Transport in the TRACECA region*

It is considered important that Ministries of Transport have the opportunity to benefit from the new curricula and training materials. Therefore, it would be very useful to organize master-classes in transport planning, investment appraisal and multimodal transportation and interoperability for transport planners and transport policy makers. These master-classes could be given by joint teams of local higher education institutes and international experts.

The links between training institutes and Ministries of Transport can further be reinforced and institutionalized by establishing bilateral cooperation between the two entities in various fields: inflow of young graduates without any professional experience into the Ministry; offering of short-term probationer programmes for students at the Ministry of Transport; jointly organizing lectures, seminars, workshops, conferences, etc.

6. *Promotion of new pedagogical methods*

BA and Master studies require much more practical and industry related studies and project work than the front-teaching prevailing up to now. Working relations between higher education institutes and universities and the industry and transport ministries exist only in exceptional cases. Industry-related project work within the curricula could be the missing link to the industry and to the know-how transfer in both directions.

Project management, business and simulation games could be made available for the co-operating universities and higher education centres. The STC in Rotterdam, one of the partners in this project, has developed several of such management games, such as the Supply Chain Simulator. It would be very useful to develop similar training tools for the TRACECA countries.

7. *Development of a new curricula on Logistics*

Many recipients stressed the need for the development of a training curriculum on logistics including topics as planning, management and operation of logistic centres; supply chain management; warehousing and distribution; transport logistics; logistic performance of TRACECA countries; etc.

In order to contribute to the sustainability of the TRACECA activities, it is recommended to increase the role of the Permanent Secretariat of the Intergovernmental Commission of TRACECA (PS) in the implementation of the project(s). Therefore, it is needed to strengthen the capacity of the PS in terms of human resources and capacity development.





This Project is funded
by the European Union



Annex 1 Project Interim Report

(Form 2.2)

Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)		Project number : EUROPEAID/126298/C/SER/MULTI					Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan				Page : 1				
Period : 01/02/2010 – 31/07/2010		Prepared on : August 2010					Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam								
Project objectives: - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries; - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.															
No	ACTIVITIES IMPLEMENTED	Months						INPUTS							
								PERSONNEL LONG TERM EXPERTS (M-d)		PERSONNEL SHORT EXPERTS (M-d)		EQUIPMENT AND MATERIAL		OTHER	
		02	03	04	05	06	07	Planned	Utilised	Planned	Utilised	Planned	Utilised	Planned	Utilised
01	Review course contents and curricula Transport Planning							0	0	0	0				
02	Raise awareness for state-of-the-art techniques Transport Planning							0	0	0	0				
03	Develop course materials Transport Planning							0	0	0	0				
04	Training teaching staff Transport Planning							35	30	40	35				
05	Improve curricula and course contents and liaise with post-graduate departments Transport Planning							0	0	0	0				
06	Assist in course development for transport simulation and forecasting software							0	0	0	0				



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)		Project number : EUROPEAID/126298/C/SER/MULTI		Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan		Page : 2									
Period : 01/02/2010 – 31/07/2010		Prepared on : August 2010		Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam											
Project objectives: - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries; - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.															
No	ACTIVITIES IMPLEMENTED	Months						INPUTS							
								PERSONNEL LONG TERM EXPERTS (M-d)		PERSONNEL SHORT EXPERTS (M-d)		EQUIPMENT AND MATERIAL		OTHER	
		02	03	04	05	06	07	Planned	Utilised	Planned	Utilised	Planned	Utilised	Planned	Utilised
07	Review course contents and curricula Investment Appraisal							0	0	0	0				
08	Raise awareness for state-of-the-art techniques Investment Appraisal							0	0	0	0				
09	Develop course materials Investment Appraisal							0	0	0	0				
10	Training teaching staff Investment Appraisal							35	30	40	35				
11	Improve curricula and course contents and liaise with post-graduate departments Investment Appraisal							0	0	0	0				
12	Review teaching methods							0	0	0	0				
13	Training teaching staff Teaching Techniques							35	30	40	35				
14	Support training by post graduate departments Teaching Techniques							0	0	0	0				
15	Provide access to online libraries and other training materials Teaching Techniques							0	0	0	0				



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 3
Period : 01/02/2010 – 31/07/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	

Project objectives:
 - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries;
 - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

No	ACTIVITIES IMPLEMENTED	Months						INPUTS							
		02	03	04	05	06	07	PERSONNEL LONG TERM EXPERTS (M-d)		PERSONNEL SHORT EXPERTS (M-d)		EQUIPMENT AND MATERIAL		OTHER	
								Planned	Utilised	Planned	Utilised	Planned	Utilised	Planned	Utilised
16	Training assessment evaluation Teaching Techniques							0	0	0	0				
17	Review course contents and curricula Multimodal Transport and Interoperability							0	0	0	0				
18	Adaptation course contents and curricula Multimodal Transport and Interoperability							0	0	0	0				
19	Symposium incl. field studies/excursions Multimodal Transport and Interoperability							0	0	0	0				
20	Assist in introducing altered course contents Multimodal Transport and Interoperability							0	0	0	0				
21	Assess regional experiences in training and research platforms							20	20	20	20				



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 4
Period : 01/02/2010 – 31/07/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	

Project objectives:
 - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries;
 - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

No	ACTIVITIES IMPLEMENTED	Months						INPUTS							
								PERSONNEL LONG TERM EXPERTS (M-d)		PERSONNEL SHORT EXPERTS (M-d)		EQUIPMENT AND MATERIAL		OTHER	
		02	03	04	05	06	07	Planned	Utilised	Planned	Utilised	Planned	Utilised	Planned	Utilised
22	Organise discussions on establishing regional platforms and networks on training							30	28	20	20				
23	Carry out feasibility study on development of regional connections in the field of transport training							30	28	84	67				
24	Disseminate cooperation opportunities with European training institutes							14	11	10	10				
	TOTAL							199	177	254	222				



This Project is funded
by the European Union



Annex 2 Resource Utilisation Report

(Form 2.3)

Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)		Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 1	
Period : 01/02/2010 – 31/07/2010		Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam		
Project objectives: - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries; - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.					
RESOURCES/INPUTS	TOTAL PLANNED ³	PERIOD PLANNED	PERIOD REALISED	TOTAL REALISED	AVAILABLE FOR REMAINDER
PERSONNEL (in man days)					
Team Leader/Transport Planning Expert	348	60	68	328	20
Transport Economics Training Expert	240	48	38	230	10
Multimodal Transportation Training Expert	95	41	21	95	0
Pedagogical Expert	200	50	50	200	0
Non key experts	1315	254	222	1303	12
Total	2198	453	399	2156	42
Incidental Expenditures in euro	520000	100000	80000	500000	20000

³ Corrected contract taking into account three addenda.



This Project is funded by the European Union



Annex 3 Output Performance Report (Form 2.4)

Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 1
Period : 01/02/2010 – 31/07/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	
Output results	Deviation original plan + or - %	Reason for deviation	Comment
More than 250 teaching staff members of transport training entities and more than 500 young scientists/students are familiar with state-of-the-art research of sustainable transport policy, planning and appraisal tools including multimodal transportation and interoperability.	No deviation.		The achievement of this target will largely depend on the initiative of the trained trainers and the participating universities and institutes and their willingness to use and disseminate the curricula and training materials.
Minimum 24 teachers/lecturers through direct regional training and 180 teachers/lecturers through national training have participated in pedagogical courses.	No deviation.		The achievement of this target will largely depend on the initiative of the trained trainers and the participating universities and institutes and their willingness to use and disseminate the curricula and training materials.
7 regional training measures.	No deviation.		6 regional training measures have already been organized. 1 was cancelled and another one will be organized.
National training measures on a country-wide basis	No deviation.		
The percentage of quality rating of training programmes at the minimum level of "good"; target >80/100.	No deviation.		See evaluation reports of the training programmes.
Feasibility study for the establishment of a network of regional connections for advanced transport training in the TRACECA region.	No deviation.		Website created www.tracecatraining.org . LMS system installed for e-learning.
Implementation of network of regional connections for advanced transport training in the TRACECA region.	No deviation.		Website created www.tracecatraining.org . LMS system installed for e-learning.



This Project is funded
by the European Union



Annex 4 Plan of Operations for the next period

(Form 1.6)

Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)		Project number : EUROPEAID/126298/C/SER/MULTI					Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan			Page : 1	
Period : 01/08/2010 – 31/12/2010		Prepared on : August 2010					Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam				
Project objectives: - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries; - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.											
		TIME FRAME					INPUTS				
		2010 (months)					PERSONNEL (Man-Days)		EQUIPMENT AND MATERIAL	OTHER	
No	ACTIVITIES	08	09	10	11	12	Long term experts	Short term experts			
01	Review course contents and curricula Transport Planning						0	0			
02	Raise awareness for state-of-the-art techniques Transport Planning						0	0			
03	Develop course materials Transport Planning						0	0			
04	Training teaching staff Transport Planning						0	0			



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 2
Period : 01/08/2010 – 31/12/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	

Project objectives:
 - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries;
 - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

No	ACTIVITIES	TIME FRAME						INPUTS		
		2010 (months)						PERSONNEL (Man-Days)		EQUIPMENT AND MATERIAL
		08	09	10	11	12			Long term experts	
05	Improve curricula and course contents and liaise with post-graduate departments Transport Planning								0	0
06	Assist in course development for transport simulation and forecasting software								0	0
07	Review course contents and curricula Investment Appraisal								0	0
08	Raise awareness for state-of-the-art techniques Investment Appraisal								0	0
09	Develop course materials Investment Appraisal								0	0
10	Training teaching staff Investment Appraisal								0	0



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)		Project number : EUROPEAID/126298/C/SER/MULTI					Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan			Page : 3	
Period : 01/08/2010 – 31/12/2010		Prepared on : August 2010					Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam				
Project objectives: - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries; - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.											
		TIME FRAME						INPUTS			
		2010 (months)						PERSONNEL (Man-Days)		EQUIPMENT AND MATERIAL	OTHER
No	ACTIVITIES	08	09	10	11	12	Long term experts	Short term experts			
11	Improve curricula and course contents and liaise with post-graduate departments Investment Appraisal						0	0			
12	Review teaching methods						0	0			
13	Training teaching staff Teaching Techniques						0	0			
14	Support training by post graduate departments Teaching Techniques						0	0			
15	Provide access to online libraries and other training materials Teaching Techniques						0	0			
16	Training assessment evaluation Teaching Techniques						0	0			



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 4
Period : 01/08/2010 – 31/12/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	

Project objectives:
 - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries;
 - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

No	ACTIVITIES	TIME FRAME						INPUTS		
		2010 (months)						PERSONNEL (Man-Days)		EQUIPMENT AND MATERIAL
		08	09	10	11	12			Long term experts	
17	Review course contents and curricula Multimodal Transport and Interoperability								0	0
18	Adaptation course contents and curricula Multimodal Transport and Interoperability								0	0
19	Symposium incl. field studies/excursions Multimodal Transport and Interoperability								0	0
20	Assist in introducing altered course contents Multimodal Transport and Interoperability								0	0
21	Assess regional experiences in training and research platforms								10	4
22	Organise discussions on establishing regional platforms and networks on training								10	4



This Project is funded by the European Union



Project title : Strengthening of Transport Training Capacities in NIS countries (TRACECA)	Project number : EUROPEAID/126298/C/SER/MULTI	Country : Armenia, Azerbaijan, Georgia, Kazakhstan, Kyrgyz Republic, Moldova, Tajikistan, Turkmenistan, Ukraine, Uzbekistan	Page : 5
Period : 01/08/2010 – 31/12/2010	Prepared on : August 2010	Contractor : NEA and its partners in the consortium Wagener & Herbst Management Consultants GmbH, TRADEMCO, Shipping and Transport College Rotterdam	

Project objectives:
 - to contribute to the training of well qualified and competent staff regarding the development of sustainable transport infrastructure and modern transport services in the TRACECA countries;
 - to improve the training capacity of transport higher education entities in the TRACECA NIS countries.

		TIME FRAME						INPUTS		
		2010 (months)						PERSONNEL (Man-Days)		EQUIPMENT AND MATERIAL
No	ACTIVITIES	08	09	10	11	12	Long term experts	Short term experts		
23	Carry out feasibility study on development of regional connections in the field of transport training						0	0		
24	Disseminate cooperation opportunities with European training institutes						10	4		
	TOTAL						30	12		20000



This Project is funded
by the European Union



Annex 5 List of visits and meetings; July 2008 – July 2010



This Project is funded
by the European Union



September 3, 2008	Kick-off meeting project team in the Netherlands	Preparation of project implementation	
September 8-12, 2008	Visit to Romania	Starting-up project Romania	<i>René Meeuws</i>
September 8-9, 2008	Meeting in Moscow	Meeting with Rector Technical University in Baku to discuss involvement in project	<i>Mikhail Prokofiev</i>
September 15-19, 2008	Visit to Kazakhstan and Kyrgyz Republic	Start-up project Kazakhstan and Kyrgyz Republic	<i>René Meeuws, Irina Starkova</i>
September 15-19, 2008	Visit to Uzbekistan	Start-up project Uzbekistan	<i>Norbert Wagener</i>
September 20-28, 2008	FIATA World Congress in Vancouver, Canada	Contacts established with Multimodal Transport Operators to discuss multimodal transportation and interoperability	<i>Mikhail Prokofiev</i>
September 22-26, 2008	Visit to Kazakhstan	Participation in International Forum Transeurasia 2008 in Astana and meeting with several TRACECA national secretaries	<i>René Meeuws, Cas van der Baan, Irina Starkova</i>
October 2, 2008	Visit to Brussels, EuropeAid Co-operation Office A/3	Discussion on first project findings	<i>René Meeuws</i>
October 6-8, 2008	Visit to Moldova	Start-up project Moldova	<i>Cas van der Baan, Nina Nesterova</i>
October 10, 2008	Visit to Brussels	Meeting with TRACECA National Secretary from Moldova	<i>René Meeuws, Nina Nesterova</i>
October 13-17, 2008	Visit to Ukraine	Start-up project Ukraine	<i>René Meeuws, Irina Starkova, Ekaterina Bassova</i>
October 13-17, 2008	Visit to Tajikistan and Turkey	Start-up project Tajikistan and Turkey	<i>Norbert Wagener, Mikhail Prokofiev</i>
October 14-15, 2008	Visit to Brussels	Participation in Conference on Trans European Transport Networks	<i>Nina Nesterova</i>
October 20-24, 2008	Visit to Armenia and Georgia	Start-up project Armenia and Georgia	<i>René Meeuws</i>





This Project is funded by the European Union



October 27-30, 2008	Visit to Azerbaijan	Start-up project Azerbaijan	<i>René Meeuws, Irina Starkova</i>
November 4-5, 2008	Meeting in Berlin	Discuss outline training programmes	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev, Cas van der Baan, George Emmanoulopoulos</i>
November 11-14 and November 24-28, 2008	Visits to Kazakhstan	Contact higher education institutes for participation in project	<i>René Meeuws, Mikhail Prokofiev, Elizabeth van Groll, Irina Starkova</i>
December 1-3, 2008	Visit to Bulgaria	Contact higher education institutes for participation in project	<i>René Meeuws, Nina Nesterova, Kristiana Chakarova</i>
December 9-10, 2009	Visit to Romania	Contact higher education institutes for participation in project	<i>Norbert Wagener, Cas van der Baan</i>
December 15, 2008	Meeting in the Netherlands on website development and e-learning	Website development and development of e-learning system for project	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev, Elizabeth van Groll, Jan van Trigt, Carlos Suso</i>
January 26-29, 2009	Meeting in Greece on the development of curricula and training materials	Development of curricula and discussion training materials	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Arnaud Burgess, George Emmanoulopoulos, Olga Varveri, Panos Christopoulos, Iro Dimitriadou, Konstantinos Georgiou</i>
January 30, 2009	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Discussion on progress project	<i>René Meeuws</i>
February 9-12, 2009	Meeting in Zoetermeer with local experts from Kazakhstan and Bulgaria to discuss the TRACECA Transport and Trade Atlas	Discuss outline and contents TRACECA Transport and Trade Atlas	<i>René Meeuws, Nina Nesterova, Arnaud Burgess, Padideh Gutschow, Kristiana Chakarova, Roman Andrutskiy, Gulnara Bekmagambetova, Irina Starkova</i>
February 9-12, 2009	Visit to Ukraine	Visit higher education institutes for participation in project	<i>Mikhail Prokofiev, Ekaterina Bassova</i>
March 2-3, 2009	Visit Geneva Global Trade Facilitation Partnership	Promotion/dissemination project at Global trade	<i>René Meeuws</i>





This Project is funded by the European Union



		Facilitation Partnership	
March 16-20, 2009	<i>Regional Symposium in Tbilisi, Georgia on Transport planning technique and tools - traffic forecasting and simulation</i>	First training measure	<i>René Meeuws, Arnaud Burgess, Roman Andrutskiy, Irina Starkova, George Emmanoulopoulos, Olga Varveri</i>
March 27, 2009	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Discussion on progress project	<i>René Meeuws</i>
March 31 – April 2, 2009	Visit to Ukraine	Visit National Transport University to discuss e-learning techniques and liaison other TRACECA project on Logistic Centres	<i>René Meeuws, Norbert Wagener, Ekaterina Bassova</i>
April 7-10, 2009	Visit to Kazakhstan	Discussion on TRACECA Transport and Trade Atlas and visit higher education institute in Almaty	<i>René Meeuws, Mikhail Prokofiev, Gulnara Bekmagambetova, Roman Andrutskiy, Irina Starkova</i>
April 20-24, 2009	<i>Regional Symposium in Istanbul, Turkey on Economic and financial appraisal techniques including Cost Benefit Analysis and Environmental Impact Assessment</i>	Second and Third training measure	<i>René Meeuws, Norbert Wagener, Geert Smit, Nina Nesterova, Roman Andrutskiy, Irina Starkova, Panos Christopoulos, Iro Dimitriadou, Kostas Georgiou, Mikhail Prokofiev, Elizabeth van Groll</i>
April 28 – May 1, 2009	Visit to Kazakhstan	Preparation Study Tour to the Netherlands/Germany and co-ordination TRACECA Transport and Trade Atlas	<i>René Meeuws, Gulnara Bekmagambetova, Roman Andrutskiy, Irina Starkova</i>
May 11-18, 2009	<i>Training/study tour Netherlands/Germany on Multimodal transport and interoperability</i>	Fourth training measure	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev, George Emmanoulopoulos, Irina Starkova, Cas van der Baan, Nina Nesterova, Elizabeth van Groll</i>
June 3, 2009	Meeting in Brussels with the Barbara Bernardi, Programme	Discussion on progress project	<i>René Meeuws</i>





This Project is funded by the European Union



	Manager Transport DG EuropeAid Cooperation Office		
June 4-5, 2009	Meeting in Germany	Preparation regional seminar on pedagogical and educational methods and e-learning in Moldova	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev</i>
June 8-13, 2009	Visit to Kazakhstan	Working on TRACECA Transport and Trade Atlas and participation in IRU Eurasian Road Transport Conference	<i>René Meeuws, Norbert Wagener, Irina Starkova, Gulnara Bekmagambetova</i>
July 5-7, 2009	Visit to Armenia	Visit higher education institutes for participation in project	<i>Mikhail Prokofiev, Tetyana Karatyeyeva</i>
July 13-17, 2009	Visit to Kazakhstan and Kyrgyz Republic	Visit higher education institutes for participation in project	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Irina Starkova</i>
July 21-24, 2009	Visit to Ukraine	Prepare regional symposium on transport infrastructure financing and PPP and trends in transport infrastructure policy and management	<i>René Meeuws, Cas van der Baan, Mikhail Prokofiev, Ekaterina Bassova</i>
July 30, 2009	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Discussion on progress project and agreement on cancellation regional symposium on transport infrastructure financing and PPP and trends in transport infrastructure policy and management.	<i>René Meeuws</i>
August 11-14, 2009	Visit to Azerbaijan	Meeting with PS TRACECA; liaison with IDEA project; discussion with Technical University Baku	<i>René Meeuws</i>
August 17-21, 2009	Visit to Georgia	Discussion with Georgian Technical University and TRACECa National Secretary	<i>René Meeuws, Norbert Wagener</i>





This Project is funded
by the European Union



August 28, 2009	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Discussion on progress project	<i>René Meeuws</i>
September 15-17, 2009	Visit to Ukraine	Discussion with Ministry of Transport and Logistics Platform; participation in Conference on Agrologistics	<i>René Meeuws</i>
September 23-25, 2009	TRACECA Co-ordination meeting in Brussels	TRACECA Co-ordination Meeting	<i>René Meeuws</i>
September 28-October 1, 2009	Visit to Turkey	Participation in 9th Transportation Forum and meeting with TRACECA National Secretary; meeting with higher education institutes	<i>René Meeuws</i>
October 15-16, 2009	Meeting in Germany	Preparation regional seminar on pedagogical and educational methods and e-learning in Moldova	<i>René Meeuws, Norbert Wagener</i>
October 22, 2009	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Discussion on progress project	<i>René Meeuws</i>
October 26-30, 2009	<i>Regional workshop on Pedagogical and educational methods and e-learning in Chisinau, Moldova</i>	Fifth training measure	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev, George Emmanoulopoulos, Irina Starkova, Cas van der Baan, Nina Nesterova, Govert van den Aardweg, Ben Janssen</i>
November 4-6, 2009	Visit to Bulgaria	Preparation TRACECA Transport and Trade Atlas	<i>René Meeuws, Kristiana Chakarova</i>
November 11-13, 2009	Visit to Bulgaria and Romania	Preparation TRACECA Transport and Trade Atlas in Bulgaria and meeting with higher education institute in Bucharest	<i>René Meeuws, Kristiana Chakarova</i>
November 17-20, 2009	Visit to Georgia	Discussion organisation national	<i>René Meeuws</i>





This Project is funded by the European Union



		seminar in Georgia	
November 23, 2009	Visit to the Netherlands	Discussion regional coördinator with team leader to prepare for TRACECA co-ordination meeting in Baku	<i>Ekaterina Bassova</i>
November 29–December 4, 2009	TRACECA Co-ordination meeting in Baku, Azerbaijan	Participation in TRACECA co-ordination meeting in Baku	<i>René Meeuws, Irina Starkova, Arnaud Burgess, Nina Nesterova</i>
December 7-9, 2009	Visit to Ukraine	Discussion curriculum multimodal transportation and participation in 3rd International Conference on Logistics Centres	<i>Cas van der Baan, Ekaterina Bassova</i>
December 9-11, 2009	Meeting in Germany	Preparation national seminars	<i>René Meeuws, Norbert Wagener, Mikhail Prokofiev</i>
December 14-15, 2009	TRACECA Co-ordination meeting in the Netherlands (IDEA and Training project)	Discussion on indicators to measure logistics performance in TRACECA	<i>René Meeuws, Nina Nesterova, Tetyana Karatyeyeva</i>
December 14-16, 2009	Visit to Kyrgyzstan	Preparation national seminar Kyrgyz Republic	<i>Norbert Wagener</i>
January 7-8, 2010	Meeting in Germany	Preparation national seminars	<i>René Meeuws, Norbert Wagener</i>
January 11-13, 2010	Visit to Romania	Discussion feasibility regional training centre in Romania	<i>René Meeuws</i>
January 18-21, 2010	Visit to Ukraine	Preparation national seminar Ukraine	<i>René Meeuws, Ekaterina Bassova</i>
January 27, 2010	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office	Presentation TRACECA Transport and Trade Atlas	<i>René Meeuws</i>
February 1-6, 2010	Visit to Kazakhstan	Preparation national seminars	<i>René Meeuws, Elizabeth van Groll, Irina Starkova</i>
February 16-19, 2010	National seminar Azerbaijan	National training measure Dissemination project results; discussion on future co-operation	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Nina Nesterova, Irina Starkova</i>
March 1-3, 2010	National seminar Armenia	National training measure Dissemination project results; discussion on future co-	<i>René Meeuws, Norbert Wagener, Cas van der Baan, Nina Nesterova, Irina Starkova</i>





This Project is funded
by the European Union



		operation	
March 3-5, 2010	National seminar Georgia	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Norbert Wagener, Cas van der Baan, Irina Starkova
March 17-19, 2010	National seminar Tajikistan	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Norbert Wagener, Irina Starkova
April 12-14, 2010	National seminar Ukraine	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Mikhail Prokofiev, Cas van der Baan, Tetyana Jacobs, Irina Starkova
April 14-16, 2010	National seminar Moldova	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Mikhail Prokofiev, Cas van der Baan, Tetyana Jacobs, Irina Starkova
April 26-27, 2010	Meeting with Eva Molnar, Director Transport UN ECE in Geneva	Dissemination project results to UN ECE	René Meeuws
April 28-29, 2010	Meeting in Brussels with the Barbara Bernardi, Programme Manager Transport DG EuropeAid Cooperation Office/ participation EIB conference	Discussion on progress project; participation in EIB Conference	René Meeuws
May, 4-6, 2010	National seminar Uzbekistan	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Irina Starkova
May, 6-7, 2010	National seminar Kazakhstan	National training measure Dissemination project results; discussion on future co- operation	René Meeuws, Norbert Wagener, Irina Starkova
May 17-19, 2010	Visit to Romania and meeting with Ionut Iordache	Discussion on participation Romania in project	René Meeuws





This Project is funded
by the European Union



May 24-27, 2010	TRACECA meeting Antalya, Turkey	Participation in TRACECA meeting Antalya	<i>René Meeuws, Nina Nesterova</i>
June, 16-18, 2010	Meeting in Potsdam about preparation final seminar	Preparation final seminar	<i>René Meeuws, Norbert Wagener, Tetyana Jacobs</i>
June 28-30, 2010	Visit to Kazakhstan about preparation final seminar	Preparation final seminar	<i>René Meeuws, Irina Starkova</i>
July 6-7, 2010	TRACECA IDEA workshop in Brussels	Participation in IDEA workshop on transport modeling for TRACECA	<i>René Meeuws</i>





This Project is funded
by the European Union



Annex 6 List of contacted persons; July 2008 – July 2010

Organisation	Person	Position	E-Mail
Armenia			
TRACECA and Ministry of Transport and Communications	Mr. Gagik Grigoryan	National Secretary TRACECA and , Head of Foreign Relations Department	g.grigoryan@mtc.am grigoryan@arminco.com
Ministry of Transport and Communications	Mr. Artur Sargsyan	Deputy Head of Foreign Relations Department	a.sargsyan@mtc.am +37410590091 +37494648877
Ministry of Transport and Communications	Khachatur Manukyan	Chief Specialist of Foreign Relations Department	relex.mts@gmail.com manouk@dolphin.am +37410590098 mob: +37499050259
State Engineering University of Armenia (SEUA)	Gagik Musayelyan	Dean of the Transportation Systems Faculty, Head of the Automobiles Chair.	mobsect@seua.am ; transys@seua.am +37410 582330; +37493 885193
State Engineering University of Armenia (SEUA)	Gagik Yeritsyan	Head of the Chair Organization of Transportation and Road Safety.	gagikyertsyan@gmail.com +374010 583106: mob: +37494008640
State Engineering University of Armenia (SEUA)	Armen Amirjanyan	Lecturer of the Organization of Transportation and Road Safety Chair	cartingsect@seua.am +374010 5831006 mob: +37477773037
State Engineering University of Armenia (SEUA)	Bakhshyan Artak	Associate Professor, Deputy Director of the Transport Systems Department	cartingsect@seua.am
State Engineering University of Armenia (SEUA)	Sargsyan Valery	Lecturer	
Armenian State Agrarian University (SAUA)	Norik A. Bazikyan	Dean of Engineering Faculty, Head of Farm Mechanization and Transportation Chair.	n.bazikyan@mail.ru +37410567979 +37410 651716 +37493 253200
Armenian State Agrarian University (SAUA)	Arman Simonyan	Lecturer of Farm Mechanization and Transportation Chair.	manahars@маконтактноеil.ru +374010615561 +374093545594 mob: +37493545524
Azerbaijan			
TRACECA	Mr. Akif Mustafayev	National Secretary TRACECA	Akif.m@ps.traceca.org +99412933776
TRACECA	Mr. Rustan Jenalinov	TRACECA Secretary General	r.jenalinov@ps.traceca.org +99412982718
TRACECA	Mr. Anar Ismail	Tariff/railway expert IGC Permanent Secretariat	a.ismail@ps.traceca-org.org
TRACECA	Mrs. Fatima Atakishiyeva	IGC Permanent Secretariat	a.fatima@ps.traceca-org.org +994503796199 mobile
Azerbaijan Technical University	Mr. Sulhaddin K. Gozalov	Director of Transport Academy	sssz@mail.ru +994502212868 mobile
Azerbaijan Technical University	Mr. Mamedov Rauf Tofiq	Lecturer Transport Department	Rm58@rambler.ru +994503332744 mobile
Azerbaijan Technical University	Mr. Namazov Bakhtiyar	Lecturer Transport Department	



This Project is funded
by the European Union



Bulgaria			
University of National and World Economy; Faculty of Infrastructure Economy	Prof. Hristo Parvanov, D.Sc.	Dean	evrika@developer.bg +359 2 8195-227 +359 887-72-00-27 mobile
University of Architecture, Engineering and Geodesy	Assoc. Prof. Peter Stefanov Ph.D.	Associate Professor and General Manager RUTEX	rutex@netbg.com +359 878 307 456
RUTEX	Eng. Vesela Filipova	Head of Department RUTEX	rutex@netbg.com +359 888 671 512
Georgia			
TRACECA / Ministry of Economic Development, Transport Department	Mr. Mamuka Vatsadze	National secretary TRACECA / Head of Transport Department	mvatsadze@econom.ge +999899982369
Ministry of Economic Development	Paata Tsagareishvili	Deputy Head of Transport Department	paatats@econom.ge +99532982369
Transport Training Centre	Mr. Elizbar Darchiashvili	Director	+877203204
Georgian Technical University, Transportation Faculty	Mr. Otari Gelashvili	Dean of Faculty	+99532364035 +99599922223 mobile
Freight Forwarders Association Georgia	Mr. Zurab Shengelia		+899930917
Samtskhe-Javakheti Road Rehabilitation Project	Mr. Tengiz Gogelia	Deputy Team Leader	gogelia@wvginternational.ge +99599557291 mobile
Caucasus School of Business, Caucasus University	Iremadze David	Associate Professor of Management and International Studies, Director CSB Graduate Studies	diremadze@geoeduconsulting.com
Kazakhstan			
Delegation of the European Commission in Kazakhstan, Technical Cooperation Section	Mrs. Gulnara Dusupova	Project Manager	Gulnara.dusupova@ec.europa.eu
Delegation of the European Commission in Kazakhstan, Technical Cooperation Section	Mrs. Alia Baidebekova	Project Manager	Alia.baidebekova@ec.europa.eu
TRACECA	Mr. Murat Bekmagambetov	National Secretary TRACECA	
NIIT K	Mr. Roman Andrutskiy	Chief Project Economist and Team Manager	andrutskiy@niitk.kz
KAZATO Union of International Road Carriers Kazakhstan	Mr. Teodor Kaplan	Secretary General	kazato@kazato.kz
Kazakh Academy of Transport and Communications named after M. Tynyshpayev (KazATC)	Alexei Monastyrskiy	Vice Rector	kazatk@mail.kz +7 327 292-09-86
Kazakh Academy of Transport and Communications named after M. Tynyshpayev (KazATC)	Mrs. Saule E. Bekzhanova	Dean of Faculty of Organization of Transportation	kazatk@mail.kz +7 327 292-09-86
Kazakh Academy of Transport and Communications named after M. Tynyshpayev (KazATC)	Adylbek K. Botabekov	President – Rector	botabekov@rambler.ru
Kazakh Academy of Transport and Communications named after M. Tynyshpayev (KazATC)	Aliya Mustapaeva	Head of Scientific Department	
Kazakh Academy of Transport and Communication	Mr. Akhmetov Bakhytzhn	Director of the Centre of Information Technology	b.akhmetov@kazatk.kz



This Project is funded
by the European Union



Kyrgyz Republic			
Kyrgyz International Road Transport Association	Dr. Almazbek Irsaliev	Deputy Secretary General	airc@mail.ru
TRACECA and Ministry of Transport and Communications	Mr. Abdurahman M. Mamataliev	National Secretary TRACECA and Deputy Minister	mamataliev@mtk.gov.kg
Ministry of Transport and Communications	Mr. Kasykenov Janybek	Head of transport development management	kasykenov@mail.ru
Kyrgyz State Technical University	Mr. Torobekov Bekjan	Vice rector of educational work	Bekjan2003@mail.ru
Kyrgyz State Technical University	Mr. Atabekov Kalmamat	Associate Professor of the Transport Management Chair	Atabekov_k@mail.ru
Kyrgyz State University of Construction, Transportation and Architecture	Shatmanov Orozbek Toktogulovich	Director of Institute of Transportation and Communications	intranscom@gmail.com
Moldova			
TRACECA	Mr. Eduard Biriucov	National Secretary TRACECA	biriucov@traceca.md
Ministry of Education and Youth	Mrs. Petrov Elena	Higher Education department	Elena_p05@yahoo.com
Transport College	Mr. Porumbrica Mihail	Head International Relations	mihailporumbrica@hotmail.com
Transport College	Mr. Boris Rusu	Director	ctca@araxinfo.com
Technical University	Mr. Valentin Amariei	Centre for Continuing Education – Vice rector	amariei@adm.utm.md
Technical University	Mr. Ceban Victor	Head Transport engineering and transport management	Dr_ceban@mail.md
Technical University	Mr. Vasile Cartofeanu	Dean of Faculty of engineering and management in mechanics	vcartofeanu@mail.utm.md
Technical University	Mrs. Tatiana Lucinschi	Department of International Cooperation	extrel@adm.utm.md
Romania			
TRACECA	Mr. Ionut Iordache	National Secretary TRACECA	traceca@mt.ro
Polytechnical University Bucharest	Mrs. Mihaela Popa	Associate Professor and Vice Dean	mihaela.popa@upb.ro
Tajikistan			
Tajik Technical University "M.S.Osimi"	Mr. Anvar Abdurasulovich Abdurasulov	Rector	anvary@ttu.tj +992 37 221 35 11
Tajik Technical University "M.S.Osimi"	Prof. Dr. Sanginov Oblokul Kamarovich	Pro rector	Sanginov@mail.ru +992 37 227 48 31
Tajik Technical University "M.S.Osimi" Faculty of Transport	Prof. Dr. Tursunov Abdukahhoz Abdusamadovich	Dean	abdukahhoz@mail.ru +992 37 223 07 01
Tajik Technical University "M.S.Osimi" Faculty of Management and Transport Construction	Prof. Dr. Oev Abdullhak Mansurovich	Dean	+992 37 237 29 51
Tajik Technical University "M.S.Osimi"	Mr. Khabibulloyev Khabibull	Vice-Chancellor of International Relations	habibullo@mail.ru
Tajik Academician Research and Educational Network Association	Mr. Naimov Abdurahmon	Technical director	naimov@tarena.tj +992 372 232816
Association of Tajik Freight Forwarders	Mr. Boymurod Eshonov	President	abbat@tojikiston.com +992 37 2211857



This Project is funded
by the European Union



ABBAT Association of International Automobile Carriers of the Republic of Tajikistan	Mr. Boymurod Eshonov	Vice-president	abbat@tojikiston.com +992 37 2211857
ABBAT Association of International Automobile Carriers of the Republic of Tajikistan	Mrs. Sabuchat	Director of training centre	
Ministry of Transport and Communication	Mr. Boboev Olim	Deputy Minister	+992 37 2210701
TRACECA	Mr. Solih Muminov	National Secretary	Tel/Fax: (992372) 21 09 70 E-mail: traceca@net.tj , traceca@rs.tj
Turkey			
Ministry of Transport and Communications of Turkey	Mr. Tozar Baris	TRACECA National Secretary	tozar@ubak.gov.tr
Ministry of Transport and Communications of Turkey	Ms. Özyanık Seçil		sozyanik@ubak.gov.tr
Dokuz Eylül Üniversitesi School of Maritime Business and Management	Mrs. Güldem Cerit	Rector	qcerit@tnn.net
Dokuz Eylül Üniversitesi School of Maritime Business and Management	Capt. Dr. Selcuk Nas	Deputy director	+90 232 453 70 72 snas@deu.edu.tr nas@nasmaritime.com
Dokuz Eylül Üniversitesi School of Maritime Business and Management Deck Dept.	Prof. Hakki Kisi	Head of deck department	+90 232 453 70 72 hakki.kisi@deu.edu.tr
Dokuz Eylül Üniversitesi School of Maritime Business and Management Dept. of Maritime Business	Assist. Professor Dr. D. Ali Deveci	Deputy head of maritime business and management dept., lecturer	+90 232 4128801 or direct 05 mobile 5057617576 adevici@deu.edu.tr
Dokuz Eylül Üniversitesi School of Maritime Business and Management Dept. of Maritime Business	Assist. Prof. Dr. Ersel Zafer Oral	Lecturer	+90 232 412 8816 ersel.oral@deu.edu.tr eoral@yahoo.com
Dokuz Eylül Üniversitesi School of Maritime Business and Management Deck Dept.	Mr. Oguz Atik	Lecturer	oguz.atik@deu.edu.tr +90 232 412 8814
Dokuz Eylül Üniversitesi School of Maritime Business and Management Deck Dept.	Capt. A. Ozgur Alemdag	Lecturer	ozgur.alemdag@deu.edu.tr
Turkmenistan			
Ukraine			
TRACECA and Ministry of Transport	Mr. Hryhorii Lehenkyi	National Secretary TRACECA and Director of Department for Development and Coordination of Transport Systems	
Ministry of Transport	Mrs. Antonina Guzmenko	Deputy Director of Department for Development and Coordination of Transport Systems	
Ministry of Transport	Mrs. A. Denshikova	Senior Specialist	
Ministry of Transport	Mrs. A. Novikova	Vice Director of State Transport Scientific Institute of MoT	
National Transport University	Mr. M. Dmytrychenko	Rector NTU	dmitrichenko@ntu.edu.ua
National Transport University	Mr. R. Simonenko	Associate Professor of Engine Department	RSymonenko@insat.org.ua
National Transport University	Mr. O. Tokin	Head of Department. Associate Professor.	tokin@ntu.edu.ua
National Transport University	Mrs. V. Tkachenko	Senior Lecturer of Transport Law and	



This Project is funded
by the European Union



		Logistics Depart.	
National Transport University	Mrs. A. Aristova	Head of Pedagogical Depart.	aristovaalla@yahoo.com
National Transport University	Mr. Andrusenko Sergii	Director of Institute of distance learning, Head of chair	androu@ntu.edu.ua
National Aviation University	Mrs. O. Katerna	Assistant Lecturer of Logistics Chair. Deputy Dean of Management and Logistics Department	satalkina@ukr.net
National Aviation University	Mr. Rinat M. Salimov	Prof. Vice-rector	rsalimov@nau.edu.ua
National Aviation University	Mrs. Mariya Grigorak	Expert Logistics	
National Aviation University	Mrs. O. Karpun	Associate Professor of Logistics Chair	karpun@ukr.net
National Aviation University	Mrs. O. Ilyenko	Senior Lecturer of Logistics Chair	oks-iltko1@yandex.ru
National Aviation University	Mrs. T. Gabrielova	Associate Professot of Air Transportation Management. Head of Chair	gabrielova@bk.ru
National Aviation University	Ms. Sokolova Elena	Head of the Training/Methodical Section	perevozki2003@ukr.net
Ukrzovnishtrans	Mr. E. Novikov	Director General	uzt@public.ua.net
World Bank	Mrs. Tetyana Dyachenko	Trade and Transport Facilitation Diagnostics Consultant	tdyachenko@worldbank.org
Logistics Platform Ukraine	Mrs. Ekaterina Bassova	Director	info@logisticsplatform.com.ua bassova@gmail.com
Olviya LLC	Olena Nevmerzhitska	President	
Delegation of European Commission to Ukraine	Svitlana Didkivska	Sector Manager Transport	Svitlana.didkivska@ec.europa.eu
Delegation of European Commission to Ukraine	Laura Garagnani	First Counsellor Head of Operations	Laura.garagnani@ec.europa.eu
Delegation of European Commission to Ukraine	Hans Rhein	First Secretary Head of Operation Section Energy, Transport, Environment	Hans.rhein@ec.europa.eu
Uzbekistan			
Association of International Road Carriers of Uzbekistan; Training ScientificCenter	Valeriy A. Topalidi	Director	vat@tps.uz
Asian Development Bank Uzbekistan Resident Mission	Mr. Hong Wei	Country Director	hwei@adb.org
Association of International Road Carriers of Uzbekistan	Dr. Nikolay V.Kuznetsov	Head of international & analytical TIR department	aircuz@ars.uz
Institute for Automobile Transport and Road Construction	Mr. Abdurahim Abdurahmonov Abdurahmanovich	Vice rector for education	
Institute for Automobile Transport and Road Construction	Mr. Bobur Sirojiddinov (Bob)	Head of department for international relations	boburzod@gmail.com
Institute for Automobile Transport and Road Construction	Mr. Butaev Sherzod Ochilovich	Chief of department "Automobile transportation and logistics!	
Institute for Automobile Transport and	Mrs. Sarvirova	Economy and Service	sarvirova2006@mail.ru





This Project is funded
by the European Union



Road Construction	Natalya Sergeevna	Department	
Institute for Automobile Transport and Road Construction	Mr. Oblagulov Abdunaim	Dean of Faculty "Automobile Roads" (Construction)	
Institute for Automobile Transport and Road Construction	Mrs. Radjabova Raisa Vasitovna	Head of Language Department	
Institute for Automobile Transport and Road Construction	Mr. Butaev Sherzad	Chief of the Transport Chair	
Tashkent Institute for Railway Transport Engineers	Mrs. Ferusa Fusailovna Karimova	Pro-rector for education	http://www.tashit.uz +998712220401
Tashkent Institute for Railway Transport Engineers	Mr. Abdullaev Rustam	Head of department "Technology of freight and commercial works and stations"	+998712990451
TRACECA/AIFFU Freight Forwarders Association	Mr. Anvar Urunov	Expert	+99871 2495920 +99871 2495921 Mobile (99897) 3390740
Other			
GTZ German Technical Cooperation	Mr. Zafar M. Khodjaev	ABT Coordinator	zafar.khodjaev@qtz.de
United Nations ECE Transport Division	Mr. Miodrag Pesut	Economic Affairs Officer	miodrag.pesut@unece.org
Secretary of Integration Committee of the Eurasian Economic Community	Mr. TakhirAliev	Head of Department of Transport Policy	dtpri@evrazes.ru
International Road Transport Union	Mr. Janusz Lacny	President	iru@iru.org
International Road Transport Union	Mrs. Lobna AL LAMI	Project Officer, IRU Delegation to MES	lobna.allami@iru.org
International Road Transport Union	Mr. Dmitry Larionov	Senior Officer, Policy	Dmitry.larionov@iru.org
UN Economic Division for Europe	Mr. Miodrag Pesut	Economic Affairs Officer, Transport Division	miodrag.pesut@unece.org
ASMAP, Association of Int. Road Carriers, Russia	Mr. Vladimir Donskoy	Road Transport Department	donskoi@asmap.ru
UN-ESCAP	Mr. Madan B. Regmi	Economic Affairs Officer	Regmi.unescap@un.org
EuropeAid Cooperation Office	Mrs. Helisene Habart (until December 2008)	Project manager	Helisene.habart@ec.europa.eu
EuropeAid Cooperation Office	Mrs. Barbara Bernardi (from January 2009)	Project Manager	Barbara.bernardi@ec.europa.eu



This Project is funded
by the European Union



Annex 7 Participants National Seminars February-July 2010





This Project is funded
by the European Union



Regional Training Seminar in Yerevan, Republic of Armenia, 2 March 2010					
No	Name	Organisation	Position	e-mail	telephone
1	Armen Melhumyan	EU Monitoring	National Monitor	amelumyan@monis.org	57410522228
2	E. N.	State Engineering University Armenia		narektiratsvyan@mail.ru	37499060709
3	G. A.	SEUA		annushk_88a@inbox.ru	37493417985
4	Torosyan Marine	SEUA	Master degree	martorosyan@mail.ru	3741036607; 374772051
5	U. A.	SEUA		mariamjan89@rambler.ru	37493922187
6	Hovhannisyan Hasmik	SEUA	Master degree	hovhannisyanhex@rambler.ru	37491919122
7	Hovhannisyan Hegkne	SEUA	Master degree	hovhannisyanhasmik@gmail.com	37477228893
8	Sapgsyan Tigpanuhi	SEUA	Master degree	tigranuhi_86@mail.ru	37491757975
9	Chukasyan Ani		Master degree	ani1107@mail.ru	37493388690
10	Grigoryan Artur		Master degree	arturgrig88@mail.ru	37455889982
11	Bakhshyan Artak		Deputy dean of transportation systems faculty	a_bakhshyan@seua.am	37493737654
12	Armen Amirjanyan		Lecturer on logistics, multimodal transportation	armen01v@rambler.ru	37477773037
13	Arsen Martirosyan	Armenian State Agrarian University		arsen8808@mail.ru	37499149193



This Project is funded
by the European Union



Regional Training Seminar in Yerevan, Republic of Armenia, 2 March 2010					
No	Name	Organisation	Position	e-mail	telephone
14	Artur Sinyan	ASAU	Lecturer	jinyan@mail.ru	37493535620; 37410535620
15	Simonyan Arman	ASAU	Professor engineering	manchars@mail.ru	37493545524; 37410675567
16	Vanik Avalyan	ASAU	Lecturer, professor engineering	vanikavalyan@yandex.ru	37499998808; 37493419099



This Project is funded
by the European Union



Regional Training Seminar in Tbilisi, Republic of Georgia, 4 March 2010					
№	Name	Organisation	Position	e-mail	telephone
1	Gelashvili Otar	Georgian Technical University	Dean of transport department	gelashviliotariotari@mail.ru	899922223; 216868; 364035
2	Mamuka Chikhladze	Ministry of Regional Development and Infrastructure of Georgia	Chief expert	mchikhladze@mrdi.gov.ge	893721007; 510696
3	Megi Archvadze	Ministry of Regional Development and Infrastructure of Georgia	Senior specialist	m_archvadze@mrdi.gov.ge	99532510738
4	Paata Tsagareishvili	Ministry of Regional Development and Infrastructure of Georgia	Deputy Head of Transport Department	paatats@economy.ge	510698; 877252543
5	Elizbar Darchiashvili	United transport administration of Georgia	Head of security management	e.darchiashvili@uta.gov.ge	877203204; 899502599
6	Zurab Shengelia	Association of Georgian forwarders	General Secretary	z.shengelia@yahoo.com	899930917
7	David Sadradze	Georgian railway	Project manager	dsadradze@railway.ge	891190257; 565490
8	Georgiy Shengelia	Georgian railway	Main specialist	cfto@railway.ge	891190774; 563701
9	Yuri Sukhitashvili	Georgian Aviation University	Quality department, professor	yuritbs@mail.ru	899366111; 99532382573; 99532775310



This Project is funded
by the European Union



Regional Training Seminar in Tashkent, Republic of Uzbekistan, 5 May 2010					
№	Name	Organisation	Position	e-mail	telephone
1	Elmuradov Bobir	Tashkent Railway Engineers Institute	Assistant	slg_1983@rambler.ru	(99897) 101-5762
2	Svetashev Aleksandr	Tashkent Railway Engineers Institute	Assistant	mishkinbrat@mail.ru	(99897) 751-0329
3	Ilesaliev Dauren	Tashkent Railway Engineers Institute	Master	ilesaliev@mail.ru	(99897) 473-6383
4	Tuhtaev Vaxobjon	Tashkent Railway Engineers Institute	Assistant	vaxobjon83@mail.ru	(99897) 411-6434
5	Hudaiberganov Sakizhan	Tashkent Railway Engineers Institute	Head of chair	tgkris@tashiit.uz	(99897) 334-7275
6	Ibragimov Nazrillo	Tashkent Railway Engineers Institute	Vice-chancellor	nauka@tashiit.uz	(99897) 128-7271
7	Abdullaev Rustam	Tashkent Railway Engineers Institute	Head of a chair	tgkrs@tashiit.uz	(99897) 422-5240
8	Mavlonov Ahmadzhon	Tashkent Railway Engineers Institute	Head of department	max@tashiit.uz ; max23011970@mail.ru	998712990014; 998971034951
9	Karakhodzhaev Zakirzhon	Tashkent Road Institute (TRI)	Senior teacher	said@mail.ru	(99897) 778-3778
10	Kodirov T.	Tashkent Road Institute (TRI)	Associate professor	tu_kadirob@mail.ru	(99897) 330-5715
11	Hashimov Tudihe		Chief of inspection		(836) 690-5306
12	Tursunov Zakir	Tashkent Railway Engineers Institute	Master	student_tashiit@mail.ru	(99897) 344-4556
13	Sarvirova Natalia	Tashkent Road Institute (TRI)	Vice-chancellor	sarvirova2006@mail.ru	237-1137
14	Topalidi Valeriy	Tashkent Road Institute (TRI)	Director	vat@tps.uz	273-3696
15	Vil'danova Luiza	Tashkent Road Institute (TRI)	Associate professor	willuiza@mail.ru	(99897) 337-6537



This Project is funded
by the European Union



Regional Training Seminar in Tashkent, Republic of Uzbekistan, 5 May 2010					
No	Name	Organisation	Position	e-mail	telephone
16	Ileramov Isan	Tashkent Road Institute (TRI)	Associate professor		
17	Butaev Sherzod	Tashkent Road Institute (TRI)	Professor		
18	Holmatov Y.	Tashkent Road Institute (TRI)	Associate professor		396-2102
19	Omonov B.	Tashkent Road Institute (TRI)	Associate professor		(99897) 477-1393
20	Ziyaddullayev Komil	Tashkent Road Institute (TRI)	Associate professor		(99893) 341-8313
21	Nazarov A.	Tashkent Road Institute (TRI)	Associate professor		(99897) 337-4499
22	Zohidov Azamat	Tashkent Road Institute (TRI)	Doctoral candidate		(99897) 338-3944
23	Abdullaev Alisher	Tashkent Road Institute (TRI)	Associate professor		(99871) 212-2647
24	Mirzacosimova M.	Tashkent Road Institute (TRI)	Student		(99897) 729-8688
25	Atadzhanova Z.	Tashkent Railway Engineers Institute	Assistant		(99897) 716-8970
26	Sirojiddinov Bobur	Tashkent Road Institute (TRI)	Head of International department	tarci-inter@mail.ru	(99890) 316-4455
27	Karimova Firuza	Tashkent Railway Engineers Institute	Vice-chancellor	rasulovabdullaev@mail.ru	
28	Husanov S.	State joint-stock railway company "Uzbekiston Temir Yullari"	Main specialist		
29	Buranov Olimzhon	TRACECA	National secretary	olimjon_buranov@mail.ru	
30	Ikramov Murat	Tashkent Road Institute (TRI)	Chancellor		
31	Erbekov Sherbek	Automobile and river transport Agency			
32	Ikromov I.	Tashkent Road Institute (TRI)	Associate professor		



This Project is funded
by the European Union



Regional Training Seminar in Tashkent, Republic of Uzbekistan, 5 May 2010					
№	Name	Organisation	Position	e-mail	telephone
33	Muhitdinov A.	Tashkent Road Institute (TRI)	Professor		
34	Sidiknazarov K.	ASMAM			
35	Kuznicov	ASMAM			



This Project is funded
by the European Union



Regional Training Seminar in Almaty, Republic of Kazakhstan, 6 May 2010

№	Name	Organisation	Position	e-mail	telephone
1	Nurbekov Nurzhan	Almaty Railway College	Senior teacher		
2	Nurbakova Ayauly	Almaty Railway College	Senior teacher		87052097058
3	Kadyrova Meruert	Almaty Railway College	Head of chair		87771668323
4	Tazabekov Iman	Eurasian National University, Astana	Professor		87051008360
5	Baubek Askar	Eurasian National University, Astana	Associate professor		87011808934
6	Rustemov Muradzhan	KazATC, Almaty	Undergraduate		87024844729
7	Muhametzhanova Aizhan	KazATC, Almaty	Associate professor	aizhanm8@mail.ru	87019072019
8	Izteleuova Maral	KazATC, Almaty	Head of chair	m.izteleuova@kazatk.kz	87019599384; 87272923684
9	Mustapaeva Aliya	KazATC, Almaty	Chief of department	a.mustapaeva@kazatk.kz mustapaeva_a@mail.ru	87011409564
10	Nazaraliev Meirat	KazATC, Almaty	Undergraduate	meirat87@mail.ru	87771544455
11	Chaikovskaya Yulianna	KDU, Almaty	Probationer	verkehrslogistik@mail.ru	87015340302
12	Kucaya Anastasia	KDU, Almaty	Probationer	verkehrslogistik@mail.ru	97017250923
13	Ualkhanov Bajjan	KDU, Almaty	Head of chair	ualkhanov@mail.ru	87017370628
14	Petlyukh Maria	KDU, Almaty	Probationer	maria_petlyukh@mail.ru	87015009988
15	Dusembin Yerbol	Transport College, KazATC, Almaty	Director	e.dusembin@mail.ru	87019599419



This Project is funded
by the European Union



Regional Training Seminar in Chisinau, Republic of Moldova, 15 April 2010					
No	Name	Organisation	Position	e-mail	telephone
1	Cucliciu Virgiliu Mihail	SETAR Institute (Romania)	President	ginoc@canad.ro	40743060630
2	Chivaran Gabriel	COTAR (Romania)	Vice-president	gabichivaran@yahoo.com	40722502247
3	Stoian Daniel	Muntenia Trans Association (Romania)	President	danielstoian@yahoo.com	40745178108
4	Aicaz Tudor Vasile	Technical University of Moldova	Associate professor	alcaz@mtc.md	40769729815
5	Corpocean Anatolie	Technical University of Moldova	Senior teacher	corpocean@rambler.ru	407069544604, 245770
6	Porosyatkovskiy Vladimir	Technical University of Moldova	Associate professor		069139075, 761878
7	Rusu Boris	Chisinau Transport College	Director	ctca@araxinfo.com	069139937, 550053
8	Porumbica Mihail	Chisinau Transport College	Chief of department	soare02@yahoo.com	523436
9	Parubin Oleg	Chisinau Transport College	Chief of department	perets27@hotmail.com	37379546236
10	Bagrin Olesea	Chisinau Transport College	Teacher	ilince-bagrin@mail.ru	68272206
11	Solomon Dumitru	Academy of Transport, Informatics and Communications	Chancellor		069175924, 636940, 557209
12	Novorojdin Dumitru	Agrarian University	Chief of department		
13	Cotrutze Ion	UTM, ATIC	Teacher	belcot@rambler.ru	068101309, 37322319308
14	Ceban Dumitru	Technical University of Moldova	Teacher	chebandv@yahoo.com	37322319459, 37369560525
15	Ceban Victor	Technical University of Moldova	Manager of department	dr_ceban@yahoo.com	37322509928, 37369265033
16	Voloshenco Galina	Technical University of Moldova	Associate professor	csn_galina@mail.ru	373540463, 3736977721



This Project is funded
by the European Union



Regional Training Seminar in Chisinau, Republic of Moldova, 15 April 2010					
No	Name	Organisation	Position	e-mail	telephone
17	Sestenco-Diacek Natalia	Technical University of Moldova	Teacher	natsest@mail.ru	37369330516
18	Tezec Yurie	Technical University of Moldova		tezek@inbox.ru	37379674052
19	Ene Igor	Technical University of Moldova		igor_ene@hotmail.com	37379807900
20	Podure Olivian	ATIC, CIPTI	Chief of department	olivian_padure@mail.ru	37379211071
21	Ene Vladimir	ATIC	Dean, FIT	enevladimir@mail.md	37369295177
22	Covalsehi Alexandru	CITI training centre	Head of training department	alexandru.covalsehi@cipti.md	37379529310
23	Ambrosi Grig	Technical University of Moldova		ambrosigrig@yahoo.com	37369270092
24	Taran Serghei	CIPTI aem-trans.	Director	taran@mdl.net	37369109701
25	Radautan Ludmila	ENPI Monitoring	Monitor	lradautan@monis.org	37322220554



This Project is funded
by the European Union



Regional Training Seminar in Baku, Republic of Azerbaijan, 17-18 February 2010					
№	Name	Organisation	Position	e-mail	telephone
1	Mustafaev Akif	TRACECA	National Secretary		
2	Mamedov Gavar	Azerbaijan Technical University	Chancellor		
3	Mamedov Rashad	Ministry of Transport	Chief of department		
4	Kazymly Elnur	Ministry of Transport	Head of sector		
5	Gozalov Sulkhaddin	Azerbaijan Technical University	Chief of department		
6	Gasanov Fazil	Azerbaijan Technical University	Dean		
7	Tagizade Asker	Azerbaijan Technical University	Chief of department		
8	Bagirov Siyavush	Azerbaijan Technical University	Chief of department		
9	Mamedov Rauf	Azerbaijan Technical University	Associate professor		
10	Namazov Bahtiyar	Azerbaijan Technical University	Associate professor		
11	Elyazov Israil	Azerbaijan Technical University	Associate professor		
12	Gasymov Vasif	National Aviation Academy	Teacher		
13	Alekperova Farida	National Aviation Academy	Chief of department		
14	Gurbanov Azer	National Aviation Academy	Teacher		
15	Guseinova Shabnam	National Aviation Academy	Teacher		
16	Aliyev Vasif	National Aviation Academy	Student		
17	Nadzhafov Elman	National Aviation Academy	Chief of department		
18	Samedov Imran	Azerbaijan State Sea Academy	Chief of department		
19	Iskenderov Agazeinal	Azerbaijan State Sea Academy	Associate professor		
20	Sultanov Ziyafat	Azerbaijan State Sea Academy	Chief of department		
21	Shabanov Magamed	Azerbaijan State Road Department	Master		
22	Guseinov Arhan	Azerbaijan State Road Department	Master		
23	Mamedov Afgan	Azerbaijan State Road Department	Master		
24	Mamedov Ahmed	Azer TAJ	correspondent		
25	Borchaly Mushvig	Azernashr	correspondent		



This Project is funded
by the European Union



Regional Training Seminar in Kiev, Republic of Ukraine, 13 April 2010					
No	Name	Organisation	Position	e-mail	telephone
1	Ashraf Hamed	TRACECA-IDEA Project Development Key Expert	Senior Transport Consultant	Ashraf.Hamed@dornier-consulting.com	99450646 3598; 49171 4404134; 20122176250
2	Tatyana Sundukova	Logistics Platform Ukraine Ltd	Project Manager	info@logisticsplatform.com.ua	+38 044 594 31 52
3	Marina Andreyanova	EU Monitoring Program	Expert	mandreyanova@monis.org	
4	Grigorii Legenky	Ministry of Transport and Communications of Ukraine	National TRACECA Secretary, Director of the Department for Transport and Communications System Development and Coordination	legenky@mtu.gov.ua	+38 044 461-65-40
5	Antonina Kuzmenko	Ministry of Transport and Communications of Ukraine	Deputy Director of the Department for Transport and Communications System Development and Coordination	Kuzmenko@mtu.gov.ua	+38 044 461 65 49
6	Oleg Kornienko	Ministry of Transport and Communications of Ukraine	Chief Specialist at SIRT (Service of International Road Transportations), SE	info@smap.gov.ua	+38 044 524 21 01
Regional Training Seminar in Kiev, Republic of Ukraine, 13 April 2010					





This Project is funded
by the European Union



№	Name	Organisation	Position	e-mail	telephone
7	Liliya Kondzerskaya	Ministry of Transport and Communications of Ukraine	Chief Specialist of Coordination Department at State Administration of Sea and River Transport		+38 044 461-51-20
8	Sergii Shara	Ministry of Transport and Communications of Ukraine	Head of the Department of Staff Development at State Administration of Railway Transport of Ukraine		+38 044 465 04 39
9	Roman Panchuk	Ministry of Transport and Communications of Ukraine	Head of the Sector on Scientific and Technical Works and Investments of Coordination Department at State Administration of Sea and River Transport		+38 044 461-51-20
10	Oleg Novak	Ministry of Transport and Communications of Ukraine	Chief Specialist of International Projects Sector, State Aviation Administration		38 044 4615401; 38 044 2263163



This Project is funded
by the European Union



Regional Training Seminar in Kiev, Republic of Ukraine, 13 April 2010					
No	Name	Organisation	Position	e-mail	telephone
11	Svetlana Lipinskaya	Ministry of Transport and Communications of Ukraine	Chief Specialist of Infrastructure Development and Coordination Division at the Department for Transport and Communications System Development and Coordination	lipinska@mtu.gov.ua	+38 044 271 49 52
12	Oleg Platonov	PLASKE JSC	Chairman of Supervisory Board	control@plaske.ua	+38 (048) 7 385 385
13	Ivan Liptuga	FIATA	Vice-president	vp@plaske.ua	+41 0 43 211 65 00
14	Sergei Kasyan	Ministry of Education and Science of Ukraine	Chief Specialist at the Department of Higher Education		+38 044 486 28 82
15	Valentina Ustimenko	Ministry of Education and Science of Ukraine	Head of the Engineering and Technical Education Sector		+38 044 425 20 62
16	Mariya Grigorak	National Aviation University	Head of Logistics	m_grigorak@ukr.net	+38 067 503 81 52
17	Tatyana Gabrielova	National Aviation University	Chair of Air Transportations Organization	gabrielova@bk.ru	+38 067 943 84 25



This Project is funded
by the European Union



Regional Training Seminar in Kiev, Republic of Ukraine, 13 April 2010					
No	Name	Organisation	Position	e-mail	telephone
18	Nikolay Dmitrichenko	National Aviation University	Rector	dmitrichenko@ntu.edu.ua	+38 044 280 82 03
19	Alexandr Tokin	National Aviation University	Deputy Rector	tokin@ntu.edu.ua	+38 044 280 42 59
20	Sergei Andrusenko	National Aviation University	Director of the Institute of part time and distance learning	s_androu@ukr.net	+38 044 280 97 14
21	Tatyana Vorkut	National Aviation University	Head of Chair on Transport Law and Logistics		
22	Yurii Prikhodko	Association of International Freight Forwarders of Ukraine	Director General	info@ameu.org.ua	38 (044) 235-40-21; 38 (044) 235-58-40; 38 (044) 235-51-15
23	Yevgenii Novikov	Association of Transport and Forwarding Organizations of Ukraine "Ukrvneshtans"	Director General	1uzt@sitel.com.ua	380 44 206-05-09; 380 44 537-23-79
24	Svetlana Naidenko	Association of Transport and Forwarding Organizations of Ukraine "Ukrvneshtans"	Assistant of General Director	1uzt@sitel.com.ua	381 44 206-05-09; 380 44 537-23-79
25	Alexandr Polishchuk	LISKI, Ukrainian State Center of Transport Service	Deputy Head of the Department for Freight Forwarding by Railway Transport	o.polischuk@liski.com.ua	+38 044 568 94 07



This Project is funded
by the European Union



Regional Training Seminar in Kiev, Republic of Ukraine, 13 April 2010

№	Name	Organisation	Position	e-mail	telephone
26	Sergei Litvinenko	National Aviation University	Associate Professor at Chair of Air Transportations Organization	sllitvinenko@mail.ru	38044460 20 93
27	Larissa Dobrukha	Association of International Road Carriers of Ukraine (AIRCUC)	Deputy Director of Training and Consulting Center AIRCUC		+38 044 911996



This Project is funded
by the European Union



Annex 8 Programme for Final Meeting

DRAFT AGENDA FOR THE FINAL MEETING OF THE PROJECT "STRENGTHENING OF TRANSPORT TRAINING CAPACITIES OF NIS COUNTRIES"

09.30 h – 10.00 h	Registration
10.00 h – 10.30 h	Opening and introduction <i>Host, PS, EU</i>
10.30 h – 11.00 h	Presentation of project results: <ul style="list-style-type: none">• curriculum development• training materials• training and teaching methods• e-learning• regional network <i>Team Leader Project – René Meeuws</i>
11.00 h – 12.00 h	Comments on project results
12.00 h – 13.30 h	Lunch
13.30 h – 14.00 h	Presentation findings feasibility study regional network higher education institutes in TRACECA region <i>Long term expert - Norbert Wagener</i>
14.00 h – 15.00 h	Discussion
15.00 h – 15.30 h	Coffee break
15.30 h – 16.00 h	Formal establishment regional network
16.00 h – 16.30 h	Conclusions and closing of seminar

